From: Edlund. Carl

To: Coleman, Sam; Gray. David

Subject: Fwd: NPL inspection schedule and resources
Date: Friday, September 1, 2017 2:14:41 PM
Attachments: ATT00001.htm

ATT00002.htm

Sitelnspect Harvey example.doc
ATT00003.htm

Scope.docx
ATT00004.htm

FYI
Sent from my iPad

Begin forwarded message:

From: "Meyer, John" <Meyer.John@epa.gov>

Date: September 1, 2017 at 1:44:57 PM CDT

To: "Edlund, Carl" <Edlund.Carl@epa.gov>, "Crossland, Ronnie"
<Crossland.Ronnie@epa.gov>, "Carroll, Craig" <Carroll.Craig@epa.gov>
Subject: NPL inspection schedule and resources

Carl/Ronnie/Craig,

As requested, we have prepared a description of the scope of our response, along with
our schedule and anticipated resources. An example of our site inspection form is also
attached.

Response for Superfund NPL Site Impacts due to Hurricane Harvey
September 1, 2017

There are 41 NPL sites (proposed, final, and deleted) in the current federally declared
counties and parishes. The status of the sites in the NPL process varies:

<I--[if IsupportLists]-->e  <I--[endif]-->28 have final remedies in place

<!|--[if IsupportLists]-->e  <!--[endif]-->4 have on-going remedial actions

<I--[if IsupportLists]-->e  <I--[endif]-->8 are in the investigation phase

<I--[if IsupportLists]-->e  <!--[endif]-->1 pre-investigation phase

Priority/Schedule for Inspection (example form attached)

In consultation with TCEQ and LDEQ, we have developed the following priorities for
inspection:

<I--[if IsupportLists]-->1. <!--[endif]-->Sites with on-going remediation or high
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<!I--[if IsupportLists]-->2.
9/11/17

<I--[if IsupportLists]-->3.
Week of 9/18/17

<I--[if IsupportLists]-->4.
or active measures — Week of 9/25/17

<!|--[if IsupportLists]-->a.
<!I--[if IsupportLists]-->b.
<I--[if IsupportLists]-->c.
<!I--[if IsupportLists]-->d.
<I--[if IsupportLists]-->e.
<!I--[if IsupportLists]-->f.
<I--[if IsupportLists]-->g.
<I--[if IsupportLists]-->h.

<!I--[if IsupportLists]-->a.
<!--[if IsupportLists]-->b.
<!I--[if IsupportLists]-->c.
<I--[if IsupportLists]-->d.
<!I--[if IsupportLists]-->e.
<I--[if IsupportLists]-->f.
<!I--[if IsupportLists]-->g.

<|--[if IsupportLists]-->a.
<l--[if IsupportLists]-->b.
<|--[if IsupportLists]-->c.
<l--[if IsupportLists]-->d.
<|--[if IsupportLists]-->e.
<I--[if IsupportLists]-->f.

<!--[if IsupportLists]-->g.
<l--[if IsupportLists]-->h.
<I--[if lsupportLists]-->i.

<I--[if IsupportLists]-->].

<|--[if IsupportLists]-->k.
<I--[if IsupportLists]-->.

<I--[if IsupportLists]-->m.
<l--[if IsupportLists]-->n.
<|--[if IsupportLists]-->o.
<I--[if IsupportLists]-->p.

<I--[if IsupportLists]-->a.
<!I--[if IsupportLists]-->b.
<I--[if IsupportLists]-->c.
<!I--[if IsupportLists]-->d.

potential for release — Week of 9/5/17

<l--[endif]-->San Jacinto River Waste Pits
<l--[endif]-->US Oil Recovery
<!l--[endif]-->Jones Road
<l--[endif]-->Hart Creosoting
<l--[endif]-->Jasper Creosoting
<!l--[endif]-->Malone Services
<l--[endif]-->Brio Refining
<l--[endif]-->Motco

<l--[endif]-->Sites in the investigation phase — Week of

<!l--[endif]-->Patrick Bayou

<l--[endif]-->Star Lake Canal
<!I--[endif]-->SBA Shipyards
<l--[endif]-->Evr-wood

<l--[endif]-->Brine Services — Inspected 8/30
<l--[endif]-->Falcon Refinery — Inspected 8/30
<!l--[endif]-->American Creosote Deridder

<l--[endif]-->Site with containment as the remedy —

<!l--[endif]-->North Cavalcade
<l--[endif]-->South Cavalcade
<!l--[endif]-->Petro-Chemical System
<!l--[endif]-->Bailey Waste
<!l--[endif]-->French Ltd
<l--[endif]-->Highlands Acid Pit
<l--[endif]-->Crystal Chemical
<l--[endif]-->Geneva Industries
<l--[endif]-->Dixie Oil Processors
<l--[endif]-->Tex-Tin
<l--[endif]-->Alcoa Lavaca Bay
<l--[endif]-->GSU North Ryan
<l--[endif]-->Pab QOil
<l--[endif]-->Gulf Coast Vacuum
<l--[endif]-->Gulfco
<!l--[endif]-->Conroe Creosoting

<l--[endif]-->Sites with final remedies w/o containment

<l--[endif]-->United Creosoting
<!l--[endif]-->Triangle Chemical
<!--[endif]--> State Marine
<!--[endif]-->Sikes Disposal



<I|--[if IsupportLists]-->e.

<I--[if lsupportLists]-->f.

<I|--[if IsupportLists]-->g.
<I--[if IsupportLists]-->h.

<I--[if lsupportLists]-->i.
<I--[if IsupportLists]-->j.

Resources

Manager — 1
RPM -4
State Project Managers - 4

<!l--[endif]-->Sol Lynn
<l--[endif]-->Harris
<l--[endif]-->MDlI
<l--[endif]-->D.L. Mud
<l--[endif]-->Palmer Barge
<l--[endif]-->Mallard Bay

Anticipating tasking RAC contractor for any follow up sampling

John C Meyer
Remedial Branch Chief
Superfund Division
214.665.6742
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